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Diary: Dispute

Cable Suspenders

Overview of Cable work today:
Installation of suspender ropes continued today. Other work included: installing the jacking equipment at
the jacking saddle, doing trial fit-up of the Tower head pieces, & doing other load transfer (LT) prep work.

I was inspecting Gary Anderson’s crew & Matt Holt’s crew on installation of suspender ropes & installation
of suspender jacking brackets. See below for a list of labor for these crews, & for details of the work
performed. Others (S. Daouk, B. Brignano) were inspecting the installation of jacking saddle equipment &
fit-up of the Tower saddle housing & head. See their diaries for details on this work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.
- From 07:20 until 09:00, Gary’s crew was installing the suspender jacking hydraulic jacks at PP102N.
- From 07:20 until 07:45, Matt’s crew was installing the suspender jacking brackets at PP102S.
- From 07:45 until 08:20, Matt’s crew was installing the uphill & downhill suspender ropes at PP102S.
Each rope was correctly aligned with the center mark at the CB top groove & the red line facing away from
the center of the CB.
- From 08:20 until 10:30, Matt’s crew was installing more of the suspender jacking bracket pieces at
PP102S.
- From 09:00 until 09:30, Gary’s crew was prepping to install suspenders 98S & 100S.
- From 09:30 until 10:00, Gary’s crew was installing the uphill & downhill suspender ropes at PP98S. Each
rope was correctly aligned with the center mark at the CB top groove & the red line facing away from the
center of the CB.
- From 10:15 until 11:00, Gary’s crew was installing the uphill & downhill suspender ropes at PP100S.
Each rope was correctly aligned with the center mark at the CB top groove & the red line facing away from
the center of the CB.
- From 10:30 until 14:00, Matt’s crew was installing the suspender jacking rods at PP102S.
- From 11:00 until the end of the shift, Gary’s crew was installing the suspender jacking rods at PP98S.
- From 14:00 until the end of the shift, Matt’s crew was installing the suspender jacking hydraulic jacks at
PP102S.
- At 15:00, Gary’s crew & Matt’s crew wrapped up their tools to end their shift.
- At 15:00, I left the bridge.
- From 15:10 until 15:30, I wrote my diary for the day & checked email.
.
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 359 Date: 11-Aug-2012 Saturday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 0.00 8.00 0.00 8.00

APP HENRY HERNANDEZIronworker 0.00 8.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

FOR MATTHEW HOLTIronworker 0.00 8.00 0.00 8.00

JNM Jose ALFAROIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

GEN GARY ANDERSONIronworker 0.00 8.00 0.00 8.00
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